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Primavera P6 "Quick Start" Program

+ Introduction
» Data Structuresin P6
» Globa Datavs. Project Specific Data
» Navigation
«»  Setting up a new Project
» Creating a New EPS
» Creating aNew OBS
s Activities
» Adding Activities
> Activity Description
» Exporting Activitiesto MS Excel
«» Activity Types
Task Dependent
Resource Dependent
Level of Effort
Start/Finish Milestones
WBS Summary
» Activity Duration
Work Breakdown Structure (WBS)
» CreatingaWBS
» Assigning WBS Codes
Calendars
» Activity Codes
» Activity Coding Structures
» Assigning Activity Codes
Activity Logic
» Adding Logic Relationships
Constraints
Scheduling
» Custom Layouts & Views (Formatting)
Grouping and Sorting
Filters
Activity Table
Fill Down Function
Customizing the Bar Chart
Print Setup
Layouts
¢ Updating the Schedule
» TheDataDate
» Copying the Schedule
» Schedule Update Checklist
» Saving an Electronic Copy
+ Creating aBasdline
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1208 Camino Capistrano - Roseville, CA 95747 - (916) 779-4145


http://www.constructionscience.com

